
Meeting Hall  for the Church in Stuttgart, Germany 

Background 

The church in Stuttgart was originally established in 1976.  Brother Witness Lee visited Stuttgart in the late 
70s and early 80s.  The messages he released during those visits were published under the two titles „The 
kernel of the Bible“ and „God’s New Testament Economy“.  During the turmoil in the late 80s, the church's 
meeting hall, designed by Brother Lee, was taken over by the dissenters. After the Lord’s Table meeting was 
resumed in 2003, the church has been renting facilities for its use and for blending with other localities. For 
many years, the church was searching for a suitable meeting hall near the university.   

About two and a half years ago, the church 
finally found a suitable meeting hall in an 
excellent location, easily accessible by public 
transportation and located right next to a very 
nice public park. The address is Rathausstraße 
5, 70565 Stuttgart. The property was purchased 
for €1.41 million, and the renovation cost was 
initially estimated to be €1.8 million.   

General Updates   

While it took over two years for us to obtain the change of use and renovation permit, it also afforded us 
opportunities for the saints around the globe to pray for this renovation project and for the local saints to 
have enough time to participate and complete the clearing-out work needed in the hall.  

With the assistance of a more experienced architect, who has been guiding us throughout the subsequent 
phases of the project, we hope to receive the approval to start the renovation work bý  December this year. 

Current Situation and Need  

Due to an overall increase in both labor and materials costs over the past two and a half years, coupled with 
some significant adjustments made to the renovation plans—primarily related to fire protection required by 
the city—the current estimated cost for the entire renovation is €3 million. So far, we have received close to 
€1 million for the renovation, and therefore, the amount required to complete this project is €2 million.   

 

 

 

 

 

 

 

 
Assuming we can start the actual renovation in December this year, the estimated cost projection for the
renovation schedule shows that we could run out of funds by April of 2026.

Please pray together with us that the funds needed to complete this project can be released for the sake of
the Lord’s move in this region of Germany. If you would be burdened by the Lord to give toward the
renovation of this meeting hall, please visit: ElimSprings.de/english/donate and designate it for
“Donation: Stuttgart Meeting Hall”. Donations can be given also through LME by following instructions at
lme.org/offerings.html.
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